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Mini-Cassia New Construction Preliminary Budget  

The budget estimation changes with modifications to the floor plan, mechanical features, building 
envelope, etc.  

A 10% Contingency is built into this preliminary estimation 

Architectural fees are calculated at 7.75% 

Civil Engineering is included in the A/E fees 

Preliminary design square footage: 7,500 

Attributes of both the Bellevue and Gooding projects have 
been incorporated into the Heyburn facility. The visual 
presentation is solid and professional. The design will 
incorporate 20% expansion if needed in the future. This facility 
will serve the joint communities of Rupert and Burley very well.  

Fall/Winter Bid Openings: statistical data supports the idea 
that fall or early winter bid opening bring in more competitive 
results. 

Myers/
Anderson 
Architects and 
Administrative Staff attended 
planning meetings May 16 and 
June 12 to establish program 
needs. This input will help 
establish basic square footage 
requirements. 

Legal review of proposal/agreement revised on counsel’s 
recommendations. 

Preliminary floor plans amended with employee input 

Stakeholder meetings held in Burley May 16 and June 12 

First and second revision floor plans 

Preliminary budget estimation loosely based on the floor 
plan. We have a footprint only. The mechanical, electrical, 
and all the items in-between haven’t been estimated yet. 
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